

ATTACHMENT B

Proposed Timeline		Months																						
Phase	Task	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23
Phase 1 – Project Development	Notice to Proceed																							
	Project Kickoff Meeting																							
	Task 1: Exploratory Utility Negotiations																							
	Task 2: Inventory Conditions																							
Phase 2 – Streetlight System Purchase	Task 1: Final Purchase and Sale Support																							
	Task 2: Streetlight Maintenance Strategy																							
	Task 3: Streetlight Deficiency Analysis																							
Phase 3: LED Conversion	Task 1: Streetlight LED Replacement Design																							
	Task 2: Pole Labeling																							
	Task 3: Contractor Bid Solicitation																							
	Task 4: Streetlight LED Conversion																							
	Task 5: Maintenance Preparation																							
Phase 4: Ongoing Streetlight Maintenance Support	Task 1: Coordination of Ongoing Maintenance Services																							

Notes:

- This timeline reflects/assumes:
 - February 2026 is Month 1.
 - That the inventory conditions and utility negotiations support will commence simultaneously at the start of the project.
 - The assumption that no weather delays will occur during the Inventory Conditions task and LED Conversion phase.
- However, please note that the actual utility negotiations may be delayed through no fault of Tanko Lighting – likely due to utility company delays.
- Phase 4 commences when the City provides written notice that it wants to exercise this option.
 - If this option is exercised, it may start in month 9, or any month during the initial period or renewal period.

