WESTERN Req uest 3630 FM 2181
MUNICIPAL  For Information o e TX 73063

CONSTRUCTION OF TEXAS, LLE

Job:  Metro Park Drainage Improvements RFI No: 002

City of Lewisville, TX Date Submitted: 02/27/2020

151 W. Church St .
Lewisville, TX 75057 Date Required:  02/27/2020

ATTN: Sarenna Moore, P.E.
Subject/Title: Subgrade Soil Conditions

Request:

We have excavated a section to subgrade in preparation to pour the concrete channel bottom. We are experiencing
substantial groundwater coming up from the bottom and saturating the subgrade. We are scheduled to pour
concrete tomorrow (Friday 2/28) at 8:00am, however, water is continuously coming up into the subgrade causing the
subgrade to pump. Please confirm how we are to address the groundwater and if any adjustments to the subgrade
or channel construction need to be made.

One possible solution may be to undercut 10" and use 6x8 stone as bridging rock topped with a smaller gravel as
subgrade for the concrete. We have stopped concrete forming and rebar installation until the City and Engineer can
inspect and address.
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	Request: We have excavated a section to subgrade in preparation to pour the concrete channel bottom.  We are experiencing substantial groundwater coming up from the bottom and saturating the subgrade.  We are scheduled to pour concrete tomorrow (Friday 2/28) at 8:00am, however, water is continuously coming up into the subgrade causing the subgrade to pump.  Please confirm how we are to address the groundwater and if any adjustments to the subgrade or channel construction need to be made.  

One possible solution may be to undercut 10" and use 6x8 stone as bridging rock topped with a smaller gravel as subgrade for the concrete.  We have stopped concrete forming and rebar installation until the City and Engineer can inspect and address.  
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